

Deployment Schedule

The WEB Washer Pilot test has been conducted at the NIRMC since July 7th, 2002 and the remainder of the BLM will be migrated into production on a phased schedule beginning in October.

The tentative schedule for deployment is as follows:

October 2nd, 2002 at 3:00 PM (MST)
Washington Office
New Mexico State Office

October 9, 2002 at 3:00 PM (MST)
Idaho State Office
Wyoming State Office
Arizona State Office

October 16, 2002 at 3:00 PM (MST)
Nevada State Office
Montana State Office
Utah State Office
Colorado State Office

October 23, 2002 at 3:00 PM (MST)
Eastern States
NIFC
NTC
National Centers

October 30, 2002 at 3:00 PM (MST)
Alaska State Office
California State Office
Oregon State Office