

BLM ARCHITECTURE SUMMARY MULTI-YEAR PLAN

FY	Business Architecture		BA Implementation Proposed Projects	Systems Modified/ <i>Deleted</i>	IT Architecture
	Process Modeling	BA Core Team			
2001	Perform Planning; Assess Condition/Status, Authorize Use, Implement BLM Initiated Actions (Fire Mgmt, Facilities, WH&B), Sustain Org.(HR, Budget Modules)	Participate in Data Mgmt. Plan & GIS Strategies, Design Office of Future pilots, Assess Carson City Nobility, BA Education and Outreach, Prepare 2002 and 2003 Budget Initiatives	Enterprise GIS (pt.1), Planning (v.1.0), Office of Future (pilot) Data Serving Plan (IT), Budget Module, HR projects, NILS (survy, meas.), Name and Address	RETARS, <i>GABS</i>	IT Factory-Network, Technical Ref. Manual, Office Automation Suite, Windows2000, Support Enterprise GIS, Data Management Strategy/Plan Actions, Concept of Operations
2002	Serve Customer, Manage Compliance, Perform Monitoring, Implement BLM Action (rest), Manage Work, Sustain Org (IRM, Business)	Integrate Process Models, Evaluate Pilots, Plan/Manage BA, Budget Initiatives	Resource Assessment Data (incl. Fire), Enterprise GIS (pt.2), Use Authorization, Facilities Mgmt., NILS (parcel, land), WH&B	MIS (minor), CBS, <i>FMMIS, RIPS,</i> <i>RMIS,</i> <i>WH+B</i> <i>Adoption</i> <i>System</i>	Modification of IT Infrastructure based on variable business needs, Enterprise GIS capability, Data Management Strategy/Plan Actions
2003	Examine assessment/monitoring linkage	Re-validate direction (are we right?) and drivers	Enterprise GIS (pt.3), E-GOV, Document-Event Mgmt System, Compliance, Monitoring, Fire Systems, Work Management,	<i>LR2000, MCR</i> <i>AFMIS,, RAS,</i> <i>Turbo NEPA,</i> <i>TSIS, ALIS,</i> <i>State-specific</i> <i>L & M systems,</i> MIS (major)	Completion of 2002 Infrastructure effort. Provide Enterprise GIS, E-GOV requirements
2004	Evaluation of Implemented Work Processes	BA maintenance strategy	Fine-Tuning Systems Modifications	<i>CACHE,</i> <i>Abandoned</i> <i>Mine Lands,</i> <i>Lawnet, GLO?</i>	Evaluation/Refresh of IT Factory

Rev: October 19, 2000

BLM ARCHITECTURE SUMMARY MULTI-YEAR PLAN

FY	Business Architecture		BA Implementation Proposed Projects	Systems Modified/ <i>Deleted</i>	IT Architecture
	Process Modeling	BA Core Team			
2001	Perform Planning; Assess Condition/Status, Authorize Use, Implement BLM Initiated Actions (Fire Mgmt, Facilities, WH&B), Sustain Org.(HR, Budget Modules)	Participate in Data Mgmt. Plan & GIS Strategies, Design Office of Future pilots, Assess Carson City Nobility, BA Education and Outreach, Prepare 2002 and 2003 Budget Initiatives	Enterprise GIS (pt.1), Planning (v.1.0), Office of Future (pilot) Data Serving Plan (IT), Budget Module, HR projects, NILS (survy, meas.), Name and Address	RETARS, <i>GABS</i>	IT Factory-Network, Technical Ref. Manual, Office Automation Suite, Windows2000, Support Enterprise GIS, Data Management Strategy/Plan Actions, Concept of Operations
2002	Serve Customer, Manage Compliance, Perform Monitoring, Implement BLM Action (rest), Manage Work, Sustain Org (IRM, Business)	Integrate Process Models, Evaluate Pilots, Plan/Manage BA, Budget Initiatives	Resource Assessment Data (incl. Fire), Enterprise GIS (pt.2), Use Authorization, Facilities Mgmt., NILS (parcel, land), WH&B	MIS (minor), CBS, <i>FMMIS, RIPS,</i> <i>RMIS,</i> <i>WH+B</i> <i>Adoption</i> <i>System</i>	Modification of IT Infrastructure based on variable business needs, Enterprise GIS capability, Data Management Strategy/Plan Actions
2003	Examine assessment/monitoring linkage	Re-validate direction (are we right?) and drivers	Enterprise GIS (pt.3), E-GOV, Document-Event Mgmt System, Compliance, Monitoring, Fire Systems, Work Management,	<i>LR2000, MCR</i> <i>AFMIS,, RAS,</i> <i>Turbo NEPA,</i> <i>TSIS, ALIS,</i> <i>State-specific</i> <i>L & M systems,</i> MIS (major)	Completion of 2002 Infrastructure effort. Provide Enterprise GIS, E-GOV requirements
2004	Evaluation of Implemented Work Processes	BA maintenance strategy	Fine-Tuning Systems Modifications	<i>CACHE,</i> <i>Abandoned</i> <i>Mine Lands,</i> <i>Lawnet, GLO?</i>	Evaluation/Refresh of IT Factory

Rev: October 19, 2000

BLM ARCHITECTURE SUMMARY MULTI-YEAR PLAN

FY	Business Architecture		BA Implementation Proposed Projects	Systems Modified/ <i>Deleted</i>	IT Architecture
	Process Modeling	BA Core Team			
2001	Perform Planning; Assess Condition/Status, Authorize Use, Implement BLM Initiated Actions (Fire Mgmt, Facilities, WH&B), Sustain Org.(HR, Budget Modules)	Participate in Data Mgmt. Plan & GIS Strategies, Design Office of Future pilots, Assess Carson City Nobility, BA Education and Outreach, Prepare 2002 and 2003 Budget Initiatives	Enterprise GIS (pt.1), Planning (v.1.0), Office of Future (pilot) Data Serving Plan (IT), Budget Module, HR projects, NILS (survy, meas.), Name and Address	RETARS, <i>GABS</i>	IT Factory-Network, Technical Ref. Manual, Office Automation Suite, Windows2000, Support Enterprise GIS, Data Management Strategy/Plan Actions, Concept of Operations
2002	Serve Customer, Manage Compliance, Perform Monitoring, Implement BLM Action (rest), Manage Work, Sustain Org (IRM, Business)	Integrate Process Models, Evaluate Pilots, Plan/Manage BA, Budget Initiatives	Resource Assessment Data (incl. Fire), Enterprise GIS (pt.2), Use Authorization, Facilities Mgmt., NILS (parcel, land), WH&B	MIS (minor), CBS, <i>FMMIS, RIPS,</i> <i>RMIS,</i> <i>WH+B</i> <i>Adoption</i> <i>System</i>	Modification of IT Infrastructure based on variable business needs, Enterprise GIS capability, Data Management Strategy/Plan Actions
2003	Examine assessment/monitoring linkage	Re-validate direction (are we right?) and drivers	Enterprise GIS (pt.3), E-GOV, Document-Event Mgmt System, Compliance, Monitoring, Fire Systems, Work Management,	<i>LR2000, MCR</i> <i>AFMIS,, RAS,</i> <i>Turbo NEPA,</i> <i>TSIS, ALIS,</i> <i>State-specific</i> <i>L & M systems,</i> MIS (major)	Completion of 2002 Infrastructure effort. Provide Enterprise GIS, E-GOV requirements
2004	Evaluation of Implemented Work Processes	BA maintenance strategy	Fine-Tuning Systems Modifications	<i>CACHE,</i> <i>Abandoned</i> <i>Mine Lands,</i> <i>Lawnet, GLO?</i>	Evaluation/Refresh of IT Factory

Rev: October 19, 2000

BLM ARCHITECTURE SUMMARY MULTI-YEAR PLAN

FY	Business Architecture		BA Implementation Proposed Projects	Systems Modified/ <i>Deleted</i>	IT Architecture
	Process Modeling	BA Core Team			
2001	Perform Planning; Assess Condition/Status, Authorize Use, Implement BLM Initiated Actions (Fire Mgmt, Facilities, WH&B), Sustain Org.(HR, Budget Modules)	Participate in Data Mgmt. Plan & GIS Strategies, Design Office of Future pilots, Assess Carson City Nobility, BA Education and Outreach, Prepare 2002 and 2003 Budget Initiatives	Enterprise GIS (pt.1), Planning (v.1.0), Office of Future (pilot) Data Serving Plan (IT), Budget Module, HR projects, NILS (survy, meas.), Name and Address	RETARS, <i>GABS</i>	IT Factory-Network, Technical Ref. Manual, Office Automation Suite, Windows2000, Support Enterprise GIS, Data Management Strategy/Plan Actions, Concept of Operations
2002	Serve Customer, Manage Compliance, Perform Monitoring, Implement BLM Action (rest), Manage Work, Sustain Org (IRM, Business)	Integrate Process Models, Evaluate Pilots, Plan/Manage BA, Budget Initiatives	Resource Assessment Data (incl. Fire), Enterprise GIS (pt.2), Use Authorization, Facilities Mgmt., NILS (parcel, land), WH&B	MIS (minor), CBS, <i>FMMIS, RIPS,</i> <i>RMIS,</i> <i>WH+B</i> <i>Adoption</i> <i>System</i>	Modification of IT Infrastructure based on variable business needs, Enterprise GIS capability, Data Management Strategy/Plan Actions
2003	Examine assessment/monitoring linkage	Re-validate direction (are we right?) and drivers	Enterprise GIS (pt.3), E-GOV, Document-Event Mgmt System, Compliance, Monitoring, Fire Systems, Work Management,	<i>LR2000, MCR</i> <i>AFMIS,, RAS,</i> <i>Turbo NEPA,</i> <i>TSIS, ALIS,</i> <i>State-specific</i> <i>L & M systems,</i> MIS (major)	Completion of 2002 Infrastructure effort. Provide Enterprise GIS, E-GOV requirements
2004	Evaluation of Implemented Work Processes	BA maintenance strategy	Fine-Tuning Systems Modifications	<i>CACHE,</i> <i>Abandoned</i> <i>Mine Lands,</i> <i>Lawnnet, GLO?</i>	Evaluation/Refresh of IT Factory

Rev: October 19, 2000

BLM ARCHITECTURE SUMMARY MULTI-YEAR PLAN

FY	Business Architecture		BA Implementation Proposed Projects	Systems Modified/ <i>Deleted</i>	IT Architecture
	Process Modeling	BA Core Team			
2001	Perform Planning; Assess Condition/Status, Authorize Use, Implement BLM Initiated Actions (Fire Mgmt, Facilities, WH&B), Sustain Org.(HR, Budget Modules)	Participate in Data Mgmt. Plan & GIS Strategies, Design Office of Future pilots, Assess Carson City Nobility, BA Education and Outreach, Prepare 2002 and 2003 Budget Initiatives	Enterprise GIS (pt.1), Planning (v.1.0), Office of Future (pilot) Data Serving Plan (IT), Budget Module, HR projects, NILS (survy, meas.), Name and Address	RETARS, <i>GABS</i>	IT Factory-Network, Technical Ref. Manual, Office Automation Suite, Windows2000, Support Enterprise GIS, Data Management Strategy/Plan Actions, Concept of Operations
2002	Serve Customer, Manage Compliance, Perform Monitoring, Implement BLM Action (rest), Manage Work, Sustain Org (IRM, Business)	Integrate Process Models, Evaluate Pilots, Plan/Manage BA, Budget Initiatives	Resource Assessment Data (incl. Fire), Enterprise GIS (pt.2), Use Authorization, Facilities Mgmt., NILS (parcel, land), WH&B	MIS (minor), CBS, <i>FMMIS, RIPS, RMIS, WH+B Adoption System</i>	Modification of IT Infrastructure based on variable business needs, Enterprise GIS capability, Data Management Strategy/Plan Actions
2003	Examine assessment/monitoring linkage	Re-validate direction (are we right?) and drivers	Enterprise GIS (pt.3), E-GOV, Document-Event Mgmt System, Compliance, Monitoring, Fire Systems, Work Management,	<i>LR2000, MCR AFMIS,, RAS, Turbo NEPA, TSIS, ALIS, State-specific L & M systems, MIS (major)</i>	Completion of 2002 Infrastructure effort. Provide Enterprise GIS, E-GOV requirements
2004	Evaluation of Implemented Work Processes	BA maintenance strategy	Fine-Tuning Systems Modifications	<i>CACHE, Abandoned Mine Lands, Lawnet, GLO?</i>	Evaluation/Refresh of IT Factory

Rev: October 19, 2000