

## **Time Line for Briefing Document System**

June 27:	Provide point of contact for each state for the database.
June 28:	Provide state evaluation of current prototype for the database.
July 1:	First Meeting of Steering Committee: Discuss State comments.
July 7:	Second meeting of Steering Committee: Discuss outstanding issues, time line, and review IM.
July 15:	Draft of IM ready.
July 19:	IM released.
July 22 :	AD for Communications presents System to the Director's Monday meeting.
July 23:	Training Sessions Begin.
August 15:	All states and Washington Office to have at least one briefing paper posted.
September 1:	All states and Washington Office to have all current briefing papers posted.
September 15:	Any current and new briefing papers to be posted.
October 1:	Steering Committee meets to evaluate progress to date.