

Attachment 2 EIS Schedule

ID	Task Name	Duration	Start	Finish
56	EIS Process	339 days?	Wed 2/26/03	Wed 6/23/04
57	Preparation Plan Development	1 day?	Wed 2/26/03	Wed 2/26/03
58	EIS Team Development	18 days?	Wed 2/26/03	Fri 3/21/03
64	Draft EIS Development	130 days?	Wed 2/26/03	Wed 8/27/03
65	Initial EIS team meeting	3 days	Wed 4/9/03	Fri 4/11/03
66	Chapter 1 - "Purpose & Need"	52 days?	Mon 4/14/03	Tue 6/24/03
67	Preliminary Draft Chapter 1	11 days?	Mon 4/14/03	Mon 4/28/03
68	Development of a preliminary draft Chapter 1	5 days	Mon 4/14/03	Fri 4/18/03
69	Deadline for submission of preliminary draft Chapter 1 to the EIS team leader	0 days	Fri 4/18/03	Fri 4/18/03
70	Distribution of preliminary draft Chapter 1 to team members for review	1 day	Mon 4/21/03	Mon 4/21/03
71	Team review of preliminary draft	4 days	Tue 4/22/03	Fri 4/25/03
72	Team conference call to discuss and modify preliminary draft	1 day?	Mon 4/28/03	Mon 4/28/03
73	Draft Chapter 1	21 days	Tue 4/29/03	Tue 5/27/03
74	Development of draft based on conference call discussions/decisions	4 days	Tue 4/29/03	Fri 5/2/03
75	Submission of draft to EIS team leader	0 days	Fri 5/2/03	Fri 5/2/03
76	Consolidation of draft Chapters 1, 2 (partial), 3 & 4 (partial) into one document	5 days	Wed 5/21/03	Tue 5/27/03
77	WO Group Review	3 days	Tue 5/27/03	Fri 5/30/03
78	Distribution of draft Chapters 1, 2 (partial), 3 and 4 (partial) to WO Groups and DOI for review	0 days	Tue 5/27/03	Tue 5/27/03
79	Completion of WO Group and DOI review	2 days	Wed 5/28/03	Thu 5/29/03
80	Meeting to review and discuss draft Chapters 1, 2 (partial), 3 and 4 (partial)	1 day	Fri 5/30/03	Fri 5/30/03
81	Final Chapter 1	17 days	Mon 6/2/03	Tue 6/24/03
82	Develop final Chapter 1 language	5 days	Mon 6/2/03	Fri 6/6/03
83	Submission of final Chapter 1 to "Keeper" of Master Document	0 days	Fri 6/6/03	Fri 6/6/03
84	Incorporation of final Chapters 1, 3 & 5 into master document	3 days	Fri 6/20/03	Tue 6/24/03
85	Chapter 2 - "Description of Alternatives"	70 days?	Mon 4/14/03	Mon 7/1/03
86	Draft Outline	8 days?	Mon 4/14/03	Wed 4/23/03
87	Development of a draft outline of Chapter 2	5 days	Mon 4/14/03	Fri 4/18/03
88	Deadline for submission of draft outline to the EIS team leader	0 days	Fri 4/18/03	Fri 4/18/03
89	AD-200; Deputy AD-200 & WO-220 GM Briefing	1 day?	Tue 4/22/03	Tue 4/22/03
90	Provide feedback to team on briefing outcome	1 day?	Wed 4/23/03	Wed 4/23/03
91	Preliminary Draft Chapter 2	8 days?	Thu 4/24/03	Mon 5/5/03
92	Prepare preliminary draft language for known alternatives	5 days	Thu 4/24/03	Wed 4/30/03
93	Distribution of preliminary draft Chapter 2 to team members for review	0 days	Wed 4/30/03	Wed 4/30/03
94	Team review of preliminary draft Chapter 2	2 days	Thu 5/1/03	Fri 5/2/03
95	Team conference call to discuss and modify preliminary draft Chapter 2	1 day?	Mon 5/5/03	Mon 5/5/03
96	Draft Chapter 2	8 days?	Mon 7/7/03	Wed 7/16/03
97	Development of draft Chapter 2 incorporating scoping comment analysis & WO review	5 days	Mon 7/7/03	Fri 7/11/03
98	Submission of draft to EIS team leader	1 day?	Mon 7/14/03	Mon 7/14/03
99	AD-200; Deputy AD-200 & WO-220 GM Briefing	1 day?	Tue 7/15/03	Tue 7/15/03
100	Provide feedback to team on briefing outcome	1 day?	Wed 7/16/03	Wed 7/16/03
101	Final Chapter 2	3 days	Thu 7/17/03	Mon 7/21/03
102	Develop final Chapter 2 language	3 days	Thu 7/17/03	Mon 7/21/03
103	Chapter 3 - Affected Environment	40 days?	Mon 4/14/03	Fri 6/6/03
104	Draft Chapter 3	6 days?	Mon 4/14/03	Mon 4/21/03
105	Development of draft Chapter 3 language	5 days	Mon 4/14/03	Fri 4/18/03
106	Deadline for submission of draft Chapter 3 to the EIS team leader	0 days	Fri 4/18/03	Fri 4/18/03
107	Review of draft Chapter 3 by team leader	1 day?	Mon 4/21/03	Mon 4/21/03
108	Final Chapter 3	5 days	Mon 6/2/03	Fri 6/6/03
109	Develop final Chapter 3 language	5 days	Mon 6/2/03	Fri 6/6/03
110	Deadline for submission of the final Chapter 3 language to the "keeper" of the Master document	0 days	Fri 6/6/03	Fri 6/6/03
111	Chapter 4 - Environmental Consequences	68 days?	Tue 5/6/03	Fri 8/8/03
112	Preliminary Draft Chapter 4	11 days?	Tue 5/6/03	Tue 5/20/03
113	Development of preliminary draft Chapter 4 language for known alternatives	1 wk	Tue 5/6/03	Mon 5/12/03
114	Deadline for submission of preliminary draft Chapter 4 for known alternatives to "keeper" of the Master document	0 days	Mon 5/12/03	Mon 5/12/03
115	Consolidation preliminary draft sections for known alternatives into Master document	2 days	Tue 5/13/03	Wed 5/14/03
116	Distribution of preliminary draft Chapter 4 to team members for review	0 days	Wed 5/14/03	Wed 5/14/03
117	Team review of preliminary draft Chapter 4	3 days	Thu 5/15/03	Mon 5/19/03
118	Team conference call to discuss and modify preliminary draft Chapter 4	1 day?	Tue 5/20/03	Tue 5/20/03
119	Draft Chapter 4	9 days?	Tue 7/22/03	Fri 8/1/03
120	Development of draft Chapter 4	5 days	Tue 7/22/03	Mon 7/28/03
121	Deadline for submission of draft Chapter 4 for known alternatives to "keeper" of the Master document	0 days	Mon 7/28/03	Mon 7/28/03
122	Consolidation draft sections for known alternatives into Master document	2 days	Tue 7/29/03	Wed 7/30/03
123	Distribution of draft Chapter 4 to team members for review	0 days	Wed 7/30/03	Wed 7/30/03
124	Team review of draft Chapter 4	1 day?	Thu 7/31/03	Thu 7/31/03
125	Team conference call to discuss and modify draft Chapter 4	1 day?	Fri 8/1/03	Fri 8/1/03
126	Final Chapter 4	5 days	Mon 8/4/03	Fri 8/8/03
127	Develop final Chapter 4 language	3 days	Mon 8/4/03	Wed 8/6/03
128	Deadline for submission of the final Chapter 4 language to the "keeper" of the Master document	0 days	Wed 8/6/03	Wed 8/6/03
129	Consolidation of final Chapter 4 sections into Master document	2 days	Thu 8/7/03	Fri 8/8/03
130	Chapter 5 - Consultation & Coordination	9 days?	Mon 6/9/03	Thu 6/19/03
131	Draft Chapter 5	7 days?	Mon 6/9/03	Tue 6/17/03
132	Development of draft Chapter 5	2 days	Mon 6/9/03	Tue 6/10/03
133	Deadline for submission of draft Chapter 5 to the "keeper" of the master document	0 days	Tue 6/10/03	Tue 6/10/03
134	Consolidation of draft Chapter 5 submissions into master document	2 days	Wed 6/11/03	Thu 6/12/03
135	Distribution of draft Chapter 5 to team members	0 days	Thu 6/12/03	Thu 6/12/03
136	Team review of draft Chapter 5	2 days	Fri 6/13/03	Mon 6/16/03
137	Team conference call to discuss and modify draft Chapter 5	1 day?	Tue 6/17/03	Tue 6/17/03
138	Final Chapter 5	2 days	Wed 6/18/03	Thu 6/19/03
139	Develop final Chapter 5 language	2 days	Wed 6/18/03	Thu 6/19/03
140	Deadline for submission of the final Chapter 5 language to the "keeper" of the Master document	0 days	Thu 6/19/03	Thu 6/19/03
141	Appendices	1 day?	Wed 2/26/03	Wed 2/26/03
142				
143	WO Group Review	13 days?	Fri 8/8/03	Wed 8/27/03
144	Distribution of draft Chapters 1, 2, 3, 4 & 5 to WO Groups and DOI for review	0 days	Fri 8/8/03	Fri 8/8/03
145	Completion of WO Group and DOI review	5 days	Mon 8/11/03	Fri 8/15/03
146	Deadline for submission of WO Group and DOI comments to EIS Team Leader	0 days	Fri 8/15/03	Fri 8/15/03
147	Team Meeting to review comments and make revisions to the text.	5 days	Mon 8/18/03	Fri 8/22/03
148	Deadline for submission of revised text to "keeper" of the master document	0 days	Fri 8/22/03	Fri 8/22/03
149	Incorporation of all modifications into master document	2 days	Mon 8/25/03	Tue 8/26/03
150	BLM Leadership Briefing	1 day?	Wed 8/27/03	Wed 8/27/03
151				
152	Final EIS Development	0 days	Wed 2/26/03	Wed 2/26/03
153	Preliminary Final EIS Document	87 days	Mon 2/16/04	Tue 6/15/04
154	Initial EIS team meeting	5 days	Mon 2/16/04	Fri 2/20/04
155	Make modifications to Chapters 1, 3 and 5	2 wks	Mon 2/23/04	Fri 3/5/04
156	Deadline for submission of Chapters 1, 3 and 5 to the "keeper" of the master document	0 days	Fri 3/5/04	Fri 3/5/04
157	Team meeting to review changes to Chapters 2 and 4	3 days	Mon 5/24/04	Wed 5/26/04
158	Make modifications to Chapters 2 and 4	1 wk	Thu 5/27/04	Wed 6/2/04
159	Deadline for submission of modification to Chapters 2 and 4 to the "keeper" of the master document	0 days	Wed 6/2/04	Wed 6/2/04
160	Incorporation of all changes into the master document	1 wk	Thu 6/3/04	Wed 6/9/04
161	Distribution of preliminary final EIS to WO Groups and DOI for review	0 days	Wed 6/9/04	Wed 6/9/04
162	Review of preliminary final EIS	2 days	Thu 6/10/04	Fri 6/11/04
163	Meeting to review and discuss preliminary final EIS	2 days	Mon 6/14/04	Tue 6/15/04
164	Final EIS Document	6 days	Wed 6/16/04	Wed 6/23/04
165	Incorporation of review comments	1 wk	Wed 6/16/04	Tue 6/22/04
166	BLM leadership briefing	1 day	Wed 6/23/04	Wed 6/23/04