

IT INVESTMENT MANAGEMENT - SELECT PHASE (1.0) ACQUISITION PLAN DEVELOPMENT STAGE (1.4)

Project Enters
Acquisition Plan Development
Stage

(1.4.1)
Project Manager obtains template
for Acquisition Plan



Project Manager

(1.4.2)
Project Manager prepares
Acquisition Plan



Acquisition Support Team



Contracting Staff

(1.4.3)
Contracting
Officer reviews
Plan




Contracting Officer

(1.4.4)
Contracting Officer
approves, and signs
Acquisition Plan



Contracting Officer


Acquisition Plan
requires revision



(1.4.5)
Project Manager submits signed
Acquisition Plan to Sponsor and
SCO



Project Manager



Sponsor




SCO Staff

(1.4.6)
Project Manager updates
Acquisition Plan (as needed)



Project Manager

Acquisition Plan is
continually updated
(as needed)



(1.4.7)
SCO issues *Acquisition Plan*
Approval Memorandum



SCO Staff

Project Enters
Project Plan Development and
Review Stage